
WEEKLY PROGRESS UPDATE
FOR FEBRUARY 11 – FEBRUARY 15, 2002

EPA REGION I ADMINISTRATIVE ORDERS SDWA 1-97-1019 & 1-2000-0014
MASSACHUSETTS MILITARY RESERVATION

TRAINING RANGE AND IMPACT AREA

The following summary of progress is for the period from February 11 to February 15, 2002.

1. SUMMARY OF ACTIONS TAKEN

Drilling progress as of February 15 is summarized in Table 1.

Table 1.  Drilling progress as of February 15, 2002
Boring
Number Purpose of Boring/Well

Total
Depth 
(ft bgs)

Saturated
Depth
(ft bwt)

Completed
Well Screens

(ft bgs)
MW-202 Central Impact Area (CIAP-15) 329 185 215-225; 264-

274
MW-203 Central Impact Area (CIAP-20) 250 104
MW-204 Central Impact Area (CIAP-22) 130 74
MW-205 Central Impact Area (CIAP-16) 276 178
bgs = below ground surface
bwt = below water table

Completed well installation of MW-202 (CIAP-15) and commenced drilling of MW-203 (CIAP-
20), MW-204 (CIAP-22) and MW-205 (CIAP-16).  Continued well development for newly
installed wells.  

Samples collected during the reporting period are summarized in Table 2.  Groundwater profile
samples were collected from MW-203, MW-204, and MW-205. Groundwater sampling of
preliminary rounds for recently installed Demo 1, J-1 Range and J-3 Range wells continued.
Groundwater water samples were collected from the Bourne water supply wells and the
Sandwich Town Hall Spring Well.  Water samples were collected from the GAC treatment
system.  Soil samples were collected from polygons in the J-2 Range, soil cuttings at recently
installed monitoring wells and from fill used for well installation.  

As part of the Munitions Survey Project, pre-detonation and post-detonation soil samples were
collected from the J-1 Range.  Soil samples were collected from a burn pit uncovered in the J-1
Range.  Wipe and soil samples were collected from UXO and soil samples were collected
beneath UXO in Transect 3.
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The Guard, EPA, and MADEP had a meeting on February 14 to discuss technical issues,
including the following:

Attendees

Ben Gregson (IAGWSPO) CPT Bill Myer (IAGWSPO) Dave Hill (IAGWSPO)
Karen Wilson (IAGWSPO) Bill Gallagher (IAGWSPO) Tina Dolen (IAGWSPO)
LTC Bill FitzPatrick (MAARNG) COL Albert Bleakley (JPO) Jane Dolan (EPA)
Mike Jasinski (EPA) Desiree Moyer (EPA) Len Pinaud (MADEP)
Mark Panni (MADEP) Darrell Deleppo (ACE) Gina Tyo (ACE)
Ed Wise (ACE) Heather Sullivan (ACE) Ellen Iorio (ACE)
Rob Foti (ACE) Marc Grant (AMEC) Kim Harriz (AMEC)
John Rice (AMEC) Larry Hudgins (Tetra Tech) Leo Montroy (Tetra Tech-phone)
Susan Stewart (Tetra Tech-phone) Dave Williams (MDPH) Adam Balogh (TRC-phone)

Punchlist Items
#1 Verify Wells on Snake Pond Inset Map (AFCEE).  AFCEE will not be able to complete this

task at this time.  AMEC to speak to Rose Forbes and Senior Corps regarding status of
existing information.  Guard suggested AMEC field crews could document wells in
surrounding area as they sample other wells.  AMEC could potentially do verification as
part of mobilization step in J Range investigations.  EPA indicated that well numbers need
to be verified.  

#5 Provide Status of UXO too large to be detonated in CDC (Corps).  EPA noted that they
provided a letter to the Guard, dated February 12th, which clarified two issues that the
Guard questioned regarding destruction in the CDC.  EPA requested information on
disposition of 56, 81mm Mortar rounds recently uncovered in J-1 Range Polygon 1.  Status
of Mortars (inert or HE) has not been determined.  Gina Tyo to follow-up on status and
assess the potential that the mortars could be included in upcoming destruction activities at
the CDC (2 week duration).  Whether the mortars could be included in this round of activity
may be limited by the existing backlog and the current contract scope for the CDC.

#8 Provide summary of MW-181 RAD analyses and schedule to complete (AMEC).  Email
summary provided on 02/08/02.

#9 Provide approval of Guard’s 01/17/02 letter proposal to discontinue routine Pesticide/PCB
groundwater analyses (EPA).  EPA to respond shortly.

#10 Provide cost assessment for discontinuing Pesticide portion of PEST/PCB analysis (Corps).
Cost information emailed 02/13/02.

#12 Provide analyses results from BA-1 electron tube wipe sample (Tetra Tech). It was noted
that PCBs were not detected in the wipe sample collected in the tube.  In addition, an email
sent 02/13/02 indicated that soil analytical results were provided on 1/11/02; 1/18/02.  BA-1
Letter Report to be submitted today.

#13 Provide list of past ASR interviewees w/ BOMARC site knowledge (Corps).  Information
emailed to Todd Borci.  Gina Tyo to forward email to Jane Dolan, and copy Ms. Dolan on
any future ASR-related items.

#15 Provide status and schedule for resampling of MW-187 (Corps/AMEC).  MW-187
resampled on 2/11/02; results will be available 2/18/02.  Agenda item for next week.

#16 Email TM 01-7 Report to MADEP (AMEC).  Report emailed to Len Pinaud.
#17 Provide response to Adam Balogh’s memo regarding CIA Pump Test (Corps/AMEC).

Email responses sent 2/13/02 and 2/14/02; discussions further in After Meeting on CIA
Pump Test.
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#18 Provide schedule for sampling Sandwich Town Hall Spring Well (Corps/AMEC).  Spring
sampled for explosives and perchlorate on 02/13/02.  Related topics discussed further on
agenda.

Sandwich Town Hall Spring Well and other Water Supply Wells
• Official name is Town Hall Spring well located on Main Street in Sandwich.  This well was

sampled by AMEC on 2/13/02 for explosives, perchlorate analyses.
• Jeff Rose (DEP Water Supply) indicated to Mark Panni (DEP) that this well is only analyzed

for nitrate, nitrite and sodium by the Town of Sandwich.
• Five Sandwich Water Supply Wells were sampled for explosives within the last 2 weeks.

Residual sample volume from these analysis were sent to Ceimic for analysis of perchlorate.  

• Bourne Water Supply Wells were sampled for explosives/perchlorate last on 1/30/02.
Bourne Sentry Wells were sampled this week.  

• At a meeting with the Town of Bourne Water District and Guard on 2/11/02, Jeff Rose
requested that the Guard sample Bourne’s 6-inch Test Well, a deep well screened at
bedrock, drilled as part of the Bourne well field development.  AMEC to obtain information
on well, GPS coordinates, and map of well location.  

Central Impact Area Wells Update
John Rice (AMEC) described the status of well installations in the Central Impact Area.  
• CIAP-20, CIAP-22, and CIAP-16 are currently being drilled.  Drilling expected to be

completed by mid next week.  Screens to be selected at end of next week or at the
beginning of the week of February 25th. 

• The next wells scheduled for installation are CIAP-18, CIAP-19, and CIAP-21.
• Karen Wilson (IAGWSPO) indicated that ROAs for CIAP-11, CIAP-12 were sent to Mike

Nelson (Natural Heritage) for delivery today.  
• Mike Jasinski (EPA) suggested that the Guard schedule a site visit with Mr. Nelson since it

was his first experience with MMR.  

Munitions Survey Project Update
 Rob Foti (Corps) provided an update on the MSP3 and HUTA tasks.
AirMag.  Excavation of 17 approved anomalies commenced, beginning with Area 4.  Excavation
of 11 items is complete.  10 anomalies are reported to contain trash.  One anomaly is 20 feet off
the road and a backhoe is needed for further investigation – effort to be coordinated with Karen
Wilson.  Findings will be provided in a matrix form next week.  Visual investigation of Area 3
items will commence next week.
HUTA2.  No activity on HUTA2 due to a non intrusive window (until 3/4/02) to allow other
contractors to complete tasks.  Polyethylene covering on HUTA1 soil stockpiles was damaged
in recent storms and was replaced.
J Range Polygons.  Excavation of J-1 Range Polygon 1 revealed 1 burial area, 1 burn pit, and
1 burial area/burn pit.  Soil samples were collected in one burn pit.  In Burn Pit 2, a 5-gallon
bucket with material similar to roofing-tar was uncovered.  Photoionization Detector readings on
the material were 10 ppm.  This material and the surrounding soil have been sampled.  BIPs
scheduled for 4 items on 02/15/02 including 3, 31mm HE rounds, 2 with partial fuze and one
with an intact fuze; and one M524 fuze.  
Eastern MSP.  Grubbing of area is being conducted this week.  
Scar Site.  Minor grubbing is being conducted this week to allow access to surveyors.
U Range.  Work to begin in the near future.  Corps is coordinating with AMEC sampling
activities.
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BA-1 Disposal Site.  Report to be submitted 2/14/02.  Tetra tech is maintaining stockpiles and
perimeter fencing.
Follow-up Actions.  
• Determine status and disposition of J-1 Polygon 1 mortars.
• Coordinate timing of the mortar removals with Tina Dolen for Sandwich notification

purposes.

Miscellaneous
• Ellen Iorio (ACE) to provide schedule for submission of remaining MSP3 Workplans by

02/21/02.  Add as Punchlist Item.  
• Ms. Iorio requested agency comments on the revised Central Impact Area sites and U

Range Workplans (redline strikeout versions) by 02/19/02.  
• Gina Tyo (ACE) indicated that ASR witness interview #32 will be revised to clarify that

observation of munitions in Pond was not a first-hand account.  Tetra Tech is compiling a list
of remaining interview request to determine what can be completed by the Private
Investigator under the existing contract scope.  

2. SUMMARY OF DATA RECEIVED

Rush data are summarized in Table 3.  These data are for analyses that are performed on a fast
turnaround time, typically 1-5 days.  Explosive analyses for monitoring wells, and explosive and
VOC analyses for groundwater profile samples, are conducted in this timeframe, as well as any
analyses pursuant to a special request.  The rush data are not validated, but are provided as an
indication of the most recent preliminary results.  Table 3 summarizes only detects, and does
not show samples with non-detects.

The status of the explosive detections with respect to confirmation using Photo Diode Array
(PDA) spectra is indicated in Table 3.  PDA is a procedure that has been implemented for the
explosive analysis, to reduce the likelihood of false positive identifications.  Where the PDA
status is “YES” in Table 3, the detected compound is verified as properly identified.  Where the
status is “NO”, the identification of an explosive has been determined to be a false positive.
Where the status is blank, PDA has not yet been used to evaluate the detection, or PDA is not
applicable because the analyte is a VOC.  Most explosive detections verified by PDA are
confirmed to be present upon completion of validation.  Table 3 includes the following
detections:

• Groundwater samples from MW-163S (J-3 Range) had detections of RDX and HMX that
were confirmed by PDA spectra.  The detections were similar to previous sampling rounds.  

• Groundwater samples from MW-196S (J-3 Range) had detections of 1,3,5-trinitrobenzene,
TNT, 2A-DNT, 4A-DNT and HMX that were confirmed by PDA spectra.  This is the first time
this well has been sampled and these first round results were consistent with the
groundwater profile results.  

• Groundwater profile samples from MW-205 (CIAP-16) had detections of 2-nitrotoluene (1
interval), nitrobenzene (1 interval), nitroglycerin (5 intervals), RDX (4 intervals), HMX (1
interval) and picric acid (8 intervals).  One detection of RDX and the detection of HMX were
confirmed by PDA spectra.  Three detections of RDX were not confirmed by PDA spectra,
but with interference.  
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• Soil sample HD152AC1CAA (RRA Containment Pad) had a detection of nitroglycerin that
was not confirmed by PDA spectra.  

3. DELIVERABLES SUBMITTED

Weekly Progress Update for February 4 – February 8, 2002 02/14/02

4. SCHEDULED ACTIONS

Scheduled actions for the week of February 18 include complete well installation of MW-205
(CIAP-16) and complete drilling of MW-203 (CIAP-20) and MW-204 (CIAP-22).  

5. SUMMARY OF ACTIVITIES FOR DEMO 1

Additional delineation of the downgradient portion of the groundwater plume will be conducted
prior to finalizing the Feasibility Study for the Groundwater Operable Unit.  Proposed monitoring
well locations have been scoped by the Guard and approved by the agencies for delineation of
the groundwater plume.  Road building for the first proposed monitoring well, D1P-9
commenced this week.  Subsequent locations have been proposed and the next location will be
selected and approved based on the profile results at D1P-9.  Response to comments letters
were submitted for the Draft Final Demo 1 Soil Report and the Post-Screening Investigation
Work Plan on February 15, 2002.
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J1.A.T1.001.1.0 J1.T1.001.R 02/14/2002 CRATER GRID 0.25 0.50
J1.A.T1.001.4.0 J1.T1.001.R 02/15/2002 CRATER GRID 0.25 0.50
J1.A.T1.002.1.0 J1.T1.002.R 02/14/2002 CRATER GRID 0.25 0.50
J1.A.T1.002.4.0 J1.T1.002.R 02/15/2002 CRATER GRID 0.25 0.50
J1.A.T1.003.1.0 J1.T1.003.R 02/14/2002 CRATER GRID 0.25 0.50
J1.A.T1.003.4.0 J1.T1.003.R 02/15/2002 CRATER GRID 0.25 0.50
J1.A.T1.004.1.0 J1.T1.004.R 02/14/2002 CRATER GRID 0.00 0.25
J1.A.T1.004.4.0 J1.T1.004.R 02/15/2002 CRATER GRID 0.00 0.25
J1.A.T1.004.4.D J1.T1.004.R 02/15/2002 CRATER GRID 0.00 0.25
T3.B.0B.011.3.0 T3.0B.011.O 02/12/2002 CRATER GRID 0.00 0.25
T3.B.0B.011.4.0 T3.0B.011.O 02/12/2002 CRATER GRID 0.50 1.00
G203DKE FIELDQC 02/15/2002 FIELDQC 0.00 0.00
G205DHE FIELDQC 02/14/2002 FIELDQC 0.00 0.00
HC101OPA1CAE FIELDQC 02/14/2002 FIELDQC 0.00 0.00
HC101OSA1CAE FIELDQC 02/12/2002 FIELDQC 0.00 0.00
HC101OYB1CAE FIELDQC 02/11/2002 FIELDQC 0.00 0.00
HC101OYF1CAE FIELDQC 02/13/2002 FIELDQC 0.00 0.00
SC20001E FIELDQC 02/15/2002 FIELDQC 0.00 0.00
W193SSE FIELDQC 02/13/2002 FIELDQC 0.00 0.00
W193SST FIELDQC 02/13/2002 FIELDQC 0.00 0.00
W197M1E FIELDQC 02/14/2002 FIELDQC 0.00 0.00
W197M1T FIELDQC 02/14/2002 FIELDQC 0.00 0.00
W197M1T FIELDQC 02/15/2002 FIELDQC 0.00 0.00
W197M2E FIELDQC 02/11/2002 FIELDQC 0.00 0.00
W197M2T FIELDQC 02/11/2002 FIELDQC 0.00 0.00
W197M3E FIELDQC 02/12/2002 FIELDQC 0.00 0.00
W197M3T FIELDQC 02/12/2002 FIELDQC 0.00 0.00
T3.B.0B.011.2.0 T3.0B.011.O 02/12/2002 GAUZE WIPE 0.00 0.00
4261020-01G 4261020-01G 02/13/2002 GROUNDWATER
97-1 62.00 72.0097-1 02/11/2002 GROUNDWATER 83.00 93.00
97-2 29.40 39.4097-2 02/12/2002 GROUNDWATER 75.00 85.00
97-3 36.00 46.0097-3 02/13/2002 GROUNDWATER 75.00 85.00
97-5 76.00 86.0097-5 02/12/2002 GROUNDWATER 84.00 94.00
97-5D 76.00 86.0097-5D 02/12/2002 GROUNDWATER 84.00 94.00
W165M3A 16.00 26.00MW-165 02/13/2002 GROUNDWATER 94.50 104.50
W187DDA 199.50 209.50MW-187 02/11/2002 GROUNDWATER 306.00 316.00
W193SSA 0.00 10.00MW-193 02/13/2002 GROUNDWATER 31.00 36.00
W194M1A 39.10 44.10MW-194 02/13/2002 GROUNDWATER 85.00 90.00
W197M2A 59.30 64.30MW-197 02/11/2002 GROUNDWATER 80.00 85.00
W197M3A 39.40 44.40MW-197 02/12/2002 GROUNDWATER 60.00 65.00
DW021202 GAC WATER 02/11/2002 IDW
DW021502 GAC WATER 02/15/2002 IDW
G203DAA 4.00 4.00MW-203 02/14/2002 PROFILE 150.00 150.00

Profiling methods include: Volatiles and Explosives
Groundwater methods include: Volatiles, Semivolatiles, Explosives, Pesticides, Herbicides, Metals, and Wet Chemistry
Other Sample Types methods are variable
SBD =  Sample Begin Depth, measured in feet bgs
SED = Sample End Depth, measured in feet bgs
BWTS = Depth below water table, start depth, measured in feet
BWTE = Depth below water table, end depth, measured in feet
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G203DBA 14.00 14.00MW-203 02/14/2002 PROFILE 160.00 160.00
G203DCA 24.00 24.00MW-203 02/14/2002 PROFILE 170.00 170.00
G203DDA 34.00 34.00MW-203 02/14/2002 PROFILE 180.00 180.00
G203DEA 44.00 44.00MW-203 02/14/2002 PROFILE 190.00 190.00
G203DFA 54.00 54.00MW-203 02/14/2002 PROFILE 200.00 200.00
G203DGA 64.00 64.00MW-203 02/14/2002 PROFILE 210.00 210.00
G203DHA 74.00 74.00MW-203 02/14/2002 PROFILE 220.00 220.00
G203DIA 84.00 84.00MW-203 02/15/2002 PROFILE 230.00 230.00
G203DJA 94.00 94.00MW-203 02/15/2002 PROFILE 240.00 240.00
G203DKA 104.00 104.00MW-203 02/15/2002 PROFILE 250.00 250.00
G204DAA 3.70 3.70MW-204 02/14/2002 PROFILE 60.00 60.00
G204DBA 13.70 13.70MW-204 02/14/2002 PROFILE 70.00 70.00
G204DCA 23.70 23.70MW-204 02/15/2002 PROFILE 80.00 80.00
G204DDA 33.70 33.70MW-204 02/15/2002 PROFILE 90.00 90.00
G204DEA 43.70 43.70MW-204 02/15/2002 PROFILE 100.00 100.00
G204DFA 53.70 53.70MW-204 02/15/2002 PROFILE 110.00 110.00
G204DGA 63.70 63.70MW-204 02/15/2002 PROFILE 120.00 120.00
G204DHA 73.70 73.70MW-204 02/15/2002 PROFILE 130.00 130.00
G205DAA 7.20 7.20MW-205 02/14/2002 PROFILE 105.00 105.00
G205DBA 12.20 12.20MW-205 02/14/2002 PROFILE 110.00 110.00
G205DCA 22.20 22.20MW-205 02/14/2002 PROFILE 120.00 120.00
G205DCD 22.20 22.20MW-205 02/14/2002 PROFILE 120.00 120.00
G205DDA 32.20 32.20MW-205 02/14/2002 PROFILE 130.00 130.00
G205DEA 42.20 42.20MW-205 02/14/2002 PROFILE 140.00 140.00
G205DFA 52.20 52.20MW-205 02/14/2002 PROFILE 150.00 150.00
G205DGA 62.20 62.20MW-205 02/14/2002 PROFILE 160.00 160.00
G205DHA 72.20 72.20MW-205 02/14/2002 PROFILE 170.00 170.00
G205DIA 82.20 82.20MW-205 02/15/2002 PROFILE 180.00 180.00
G205DJA 92.20 92.20MW-205 02/15/2002 PROFILE 190.00 190.00
G205DKA 102.20 102.20MW-205 02/15/2002 PROFILE 200.00 200.00
G205DLA 112.20 112.20MW-205 02/15/2002 PROFILE 210.00 210.00
G205DMA 122.20 122.20MW-205 02/15/2002 PROFILE 220.00 220.00
G205DNA 132.20 132.20MW-205 02/15/2002 PROFILE 230.00 230.00
G205DOA 142.20 142.20MW-205 02/15/2002 PROFILE 240.00 240.00
G205DPA 152.20 152.20MW-205 02/15/2002 PROFILE 250.00 250.00
G205DQA 162.20 162.20MW-205 02/15/2002 PROFILE 260.00 260.00
G205DRA 172.20 172.20MW-205 02/15/2002 PROFILE 270.00 270.00
T3.B.0B.011.1.0 T3.0B.011.O 02/12/2002 SOIL BRUSHING 0.00 0.00
SC19901 IDW 02/15/2002 SOIL CUTTINGS
SC20001 IDW 02/15/2002 SOIL CUTTINGS
SC20101 IDW 02/15/2002 SOIL CUTTINGS
SC20201 IDW 02/15/2002 SOIL CUTTINGS
HC101OPA1AAA 101OP 02/14/2002 SOIL GRID 0.00 0.25
HC101OPA1BAA 101OP 02/14/2002 SOIL GRID 0.25 0.50

Profiling methods include: Volatiles and Explosives
Groundwater methods include: Volatiles, Semivolatiles, Explosives, Pesticides, Herbicides, Metals, and Wet Chemistry
Other Sample Types methods are variable
SBD =  Sample Begin Depth, measured in feet bgs
SED = Sample End Depth, measured in feet bgs
BWTS = Depth below water table, start depth, measured in feet
BWTE = Depth below water table, end depth, measured in feet
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HC101OPA1CAA 101OP 02/14/2002 SOIL GRID 0.50 1.00
HC101OS1BAA 101OS 02/11/2002 SOIL GRID 0.25 0.50
HC101OS1CAA 101OS 02/11/2002 SOIL GRID 0.50 1.00
HC101OSA1AAA 101OS 02/12/2002 SOIL GRID 0.00 0.25
HC101OSA1BAA 101OS 02/12/2002 SOIL GRID 0.25 0.50
HC101OSA1CAA 101OS 02/12/2002 SOIL GRID 0.50 1.00
HC101OW1AAA 101OW 02/11/2002 SOIL GRID 0.00 0.25
HC101OW1BAA 101OW 02/11/2002 SOIL GRID 0.25 0.50
HC101OW1CAA 101OW 02/11/2002 SOIL GRID 0.50 1.00
HC101OYA1AAA 101OY 02/12/2002 SOIL GRID 0.00 0.25
HC101OYA1BAA 101OY 02/12/2002 SOIL GRID 0.25 0.50
HC101OYA1CAA 101OY 02/12/2002 SOIL GRID 0.50 1.00
HC101OYB1AAA 101OY 02/11/2002 SOIL GRID 0.00 0.25
HC101OYB1BAA 101OY 02/11/2002 SOIL GRID 0.25 0.50
HC101OYB1CAA 101OY 02/11/2002 SOIL GRID 0.50 1.00
HC101OYB1CAD 101OY 02/11/2002 SOIL GRID 0.50 1.00
HC101OYC1AAA 101OY 02/12/2002 SOIL GRID 0.00 0.25
HC101OYC1BAA 101OY 02/12/2002 SOIL GRID 0.25 0.50
HC101OYC1CAA 101OY 02/12/2002 SOIL GRID 0.50 1.00
HC101OYD1AAA 101OY 02/12/2002 SOIL GRID 0.00 0.25
HC101OYD1BAA 101OY 02/12/2002 SOIL GRID 0.25 0.50
HC101OYD1CAA 101OY 02/12/2002 SOIL GRID 0.50 1.00
HC101OYE1AAA 101OY 02/13/2002 SOIL GRID 0.00 0.25
HC101OYE1BAA 101OY 02/13/2002 SOIL GRID 0.25 0.50
HC101OYE1CAA 101OY 02/13/2002 SOIL GRID 0.50 1.00
HC101OYF1AAA 101OY 02/13/2002 SOIL GRID 0.00 0.25
HC101OYF1BAA 101OY 02/13/2002 SOIL GRID 0.25 0.50
HC101OYF1CAA 101OY 02/13/2002 SOIL GRID 0.50 1.00
HC101OYG1AAA 101OY 02/13/2002 SOIL GRID 0.00 0.25
HC101OYG1BAA 101OY 02/13/2002 SOIL GRID 0.25 0.50
HC101OYG1CAA 101OY 02/13/2002 SOIL GRID 0.50 1.00
J1.F.T1.001.1.0 J1.T1.001.O 02/13/2002 SOIL GRID 0.00 5.83
J1.F.T1.001.2.0 J1.T1.001.O 02/13/2002 SOIL GRID 6.75 7.00
J1.F.T1.001.3.0 J1.T1.001.O 02/13/2002 SOIL GRID 3.00 5.00
WELLFILL021402 WELLFILL021402 02/14/2002 FILLER

Profiling methods include: Volatiles and Explosives
Groundwater methods include: Volatiles, Semivolatiles, Explosives, Pesticides, Herbicides, Metals, and Wet Chemistry
Other Sample Types methods are variable
SBD =  Sample Begin Depth, measured in feet bgs
SED = Sample End Depth, measured in feet bgs
BWTS = Depth below water table, start depth, measured in feet
BWTE = Depth below water table, end depth, measured in feet
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OGDEN_ID BWTS BWTELOCID OR WELL ID SAMPLED SAMP_TYPE SBD SED METHOD OGDEN_ANALYTE PDA

W163SSA 0.00 10.00MW-163 02/05/2002 GROUNDWATER 38.00 48.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
W163SSA 0.00 10.00MW-163 02/05/2002 GROUNDWATER 38.00 48.00 8330N OCTAHYDRO-1,3,5,7-TETRANITRO-1,3,5,7-TETYES
W196SSA 0.00 10.00MW-196 02/07/2002 GROUNDWATER 32.00 37.00 8330N 1,3,5-TRINITROBENZENE YES
W196SSA 0.00 10.00MW-196 02/07/2002 GROUNDWATER 32.00 37.00 8330N 2,4,6-TRINITROTOLUENE YES
W196SSA 0.00 10.00MW-196 02/07/2002 GROUNDWATER 32.00 37.00 8330N 2-AMINO-4,6-DINITROTOLUENE YES
W196SSA 0.00 10.00MW-196 02/07/2002 GROUNDWATER 32.00 37.00 8330N 4-AMINO-2,6-DINITROTOLUENE YES
W196SSA 0.00 10.00MW-196 02/07/2002 GROUNDWATER 32.00 37.00 8330N OCTAHYDRO-1,3,5,7-TETRANITRO-1,3,5,7-TETYES
G205DAA 7.20 7.20MW-205 02/14/2002 PROFILE 105.00 105.00 8330N 2-NITROTOLUENE NO
G205DAA 7.20 7.20MW-205 02/14/2002 PROFILE 105.00 105.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINENO*
G205DAA 7.20 7.20MW-205 02/14/2002 PROFILE 105.00 105.00 8330N NITROBENZENE NO
G205DAA 7.20 7.20MW-205 02/14/2002 PROFILE 105.00 105.00 8330N NITROGLYCERIN NO
G205DAA 7.20 7.20MW-205 02/14/2002 PROFILE 105.00 105.00 8330N PICRIC ACID NO
G205DBA 12.20 12.20MW-205 02/14/2002 PROFILE 110.00 110.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINENO*
G205DBA 12.20 12.20MW-205 02/14/2002 PROFILE 110.00 110.00 8330N NITROGLYCERIN NO
G205DBA 12.20 12.20MW-205 02/14/2002 PROFILE 110.00 110.00 8330N PICRIC ACID NO
G205DCA 22.20 22.20MW-205 02/14/2002 PROFILE 120.00 120.00 8330N NITROGLYCERIN NO
G205DCA 22.20 22.20MW-205 02/14/2002 PROFILE 120.00 120.00 8330N PICRIC ACID NO
G205DCD 22.20 22.20MW-205 02/14/2002 PROFILE 120.00 120.00 8330N NITROGLYCERIN NO
G205DCD 22.20 22.20MW-205 02/14/2002 PROFILE 120.00 120.00 8330N PICRIC ACID NO
G205DDA 32.20 32.20MW-205 02/14/2002 PROFILE 130.00 130.00 8330N NITROGLYCERIN NO
G205DDA 32.20 32.20MW-205 02/14/2002 PROFILE 130.00 130.00 8330N PICRIC ACID NO
G205DEA 42.20 42.20MW-205 02/14/2002 PROFILE 140.00 140.00 8330N PICRIC ACID NO
G205DHA 72.20 72.20MW-205 02/14/2002 PROFILE 170.00 170.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
G205DHA 72.20 72.20MW-205 02/14/2002 PROFILE 170.00 170.00 8330N OCTAHYDRO-1,3,5,7-TETRANITRO-1,3,5,7-TETYES
G205DIA 82.20 82.20MW-205 02/15/2002 PROFILE 180.00 180.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINENO*
G205DIA 82.20 82.20MW-205 02/15/2002 PROFILE 180.00 180.00 8330N NITROGLYCERIN NO
G205DIA 82.20 82.20MW-205 02/15/2002 PROFILE 180.00 180.00 8330N PICRIC ACID NO
G205DNA 132.20 132.20MW-205 02/15/2002 PROFILE 230.00 230.00 8330N PICRIC ACID NO
G205DOA 142.20 142.20MW-205 02/15/2002 PROFILE 240.00 240.00 8330N PICRIC ACID NO
HD152AC1CAA 152AC 02/08/2002 SOIL GRID 0.50 1.00 8330LN NITROGLYCERIN NO

DATA REPORTED REFLECT CURRENT DATABASE FOR SAMPLES COLLECTED IN SPECIFIED TIMEFRAME.  NOT ALL RESULTS ARE COMPLETE.
SBD = SAMPLE COLLECTION BEGIN DEPTH IN FEET BGS
SED = SAMPLE COLLECTION END DEPTH IN FEET BGS
BWTS = DEPTH BELOW WATER TABLE, START DEPTH, MEASURED IN FEET
BWTE = DEPTH BELOW WATER TABLE, END DEPTH, MEASURED IN FEET
PDA/YES = Photo Diode Array, Detect Confirmed
PDA/NO = Photo Diode Array, Detect Not Confirmed
* = Interference in sample
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TABLE 3

DETECTED COMPOUNDS-UNVALIDATED
SAMPLES COLLECTED 01/26/02 - 02/15/02
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